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Project Title: Development of Airport Obstruction Identification System

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
Ed Kondrath

TASK ORDER NUMBER: PRINCIPAL INVESTIGATOR:

115/ 4-26857 Petrick Szary

Project Starting Date: : 01/1/2002
Original Project Ending Date: 12/31/2003
M odified Completion Date: 12/31/2004

Period Covered: 2™ Quarter 2004

Task % of Total % of Task | % of Task to % of Total
this quarter date Complete

1. Literature Search 10% 0% 100% 10%
2. Develop criteria 5% 0% 100% 5%
3. Evaluate the cost effectiveness 8% 0% 100% 8%
4. Conduct laboratory experiments 5% 0% 80% 4%
5. Conduct laboratory/field experiments 15% 0% 0% 13.5%
6. Develop prototype software 25% 0% 80% 20%
7. Demonstrate field test system 5% 30% 55% 2.75%
8. Redesign anew prototype 5% 10% 0% 45%
9. Demonstrate prototype system 5% 10% 40% 2%
10. Train NJDOT personnel % 40% 5% 5.25%
11. Final Report 10% 10% 20% 2%
TOTAL 100% 7%
Project Objectives:
Project Abstract:

1. Progressthis quarter by task:

A. The GPS unit was delivered along with the pan and tilt system which was ordered from Remote:l in

Cdifornia

B. Thelndustrial Twin Helicopter has begun to undergo the installation of the componentsfor the system.

Thiswork is anticipated to take afew weeks to complete.

C. Theairport selection process was continued to determine agood facility for testing the system oncethe

unit is complete.

2. Proposed activities for next quarter by task:

A. Thecompletion of theintegration of the Bergen Industrial Twin and outfitting the unit with all the

necessary components for testing.

B. Completing thetraining of DOT personnel with aone-week intensive training session that isto take

place.

C. Test flying the helicopter at the chosen airport and sending acquired images to Oakland University for

post processing and producing a detailed map.

3. List of deliverables provided in this quarter by task (product date): n/a
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4. Progress on Implementation and Training Activities:
Trainings sessions were resumed this quarter. Plans are currently being made to conclude the training
process.

5. Problems/Proposed Solutions:

Thetimeframe for the helicopter mount has taken slightly longer than expected and should be completed
early next quarter if not by the end of the current quarter. All of the equipment for the helicopter hasarrived and is
with Chuck Wildey for integration.

Total Project Budget $210,000.00
M odified Contract Amount:

Total Project Expenditureto date $111,424
% of Total Project Budget Expended 53%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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